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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Adopt Resolution Approving Time Extension for Pixley Park Agreements  

with G-REM, Inc. 
 
MEETING DATE: November 21, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Adopt a resolution approving the attached Supplemental Agreement 

to the Pixley Park Property Exchange Agreement providing for a 
time extension for the Pixley Park Land Exchange Agreement and 
the Improvement Agreement for the Public Improvements of  

Pixley Park Site Grading and authorizing the City Manager and City Clerk to execute the agreement on 
behalf of the City.  
 
BACKGROUND INFORMATION: The City and the developer, G-REM, Inc., entered into a land 

exchange agreement in December 2004 (Resolution No. 2004-248) 
per City Council’s direction.  As shown on Exhibits A and B, the land 
exchange agreement adjusts the property lines to reconfigure the  

Pixley Park C-Basin to allow development of the park site per the approved Pixley Park Conceptual Plan. 
 
As part of the land exchange agreement, the developer agreed to construct all the required frontage 
improvements fronting the proposed park site on Auto Center Drive and to excavate the basin to conform 
to the final grading of the future park layout.  The developer also agreed to provide design services for 
the future storm drain pump station and park landscaping and irrigation system with the associated cost 
to be reimbursed by the City.  The land exchange agreement gave the developer until December 2007 to 
complete the obligations of the agreement. 
 
The developer has entered into a separate improvement agreement with the City to cover the storm 
drainage facility improvements and grading of the basin.  The work was to be completed by 
October 31, 2007.  The developer’s contractor has completed the majority of the public improvements 
and excavated half of the basin.  But, for various reasons, the grading of the basin will not be completed 
by the agreed date.  Not unlike City basin excavation projects, the developer’s contractor anticipated 
being able to sell dirt to be used as fill on other projects.  These projects have not materialized as 
expected, but it is reasonable to expect they will occur during the requested extension. 
 
The developer is requesting to extend the completion date of the improvement agreement and the 
original land exchange agreement to allow extra time to complete all the required improvements and 
grading of the park site.  Since the City does not currently have funds to construct the proposed features 
at the park site, staff supports an extension to the completion date of the basin excavation and land 
exchange.   
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In the proposed supplemental agreement, the developer agrees to, at the developer’s expense, design 
and install slope protection on the east, north, and west slopes of the excavated basin.  The City agrees 
to remove the developer’s responsibility to provide design services for the future storm drain pump 
station and park landscaping and irrigation system, which was to be reimbursed by the City as stated in 
the original land exchange agreement.  The City also agrees to extend the completion date of 
improvement acceptance and land exchange to December 31, 2009. 
 
The developer has executed the supplemental agreement and paid the document preparation fees.   
 
FISCAL IMPACT: There will be no direct fiscal impact on the extension of the basin 

excavation and land exchange completion date.  However, the value to the 
City of the additional slope protection work is approximately $300,000.  
Since development of the basin/park is a number of years in the future, the  

slope protection work will reduce potential maintenance costs. 
 
FUNDING AVAILABLE: Not applicable. 
 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Lyman Chang, Senior Civil Engineer 
 
RCP/LC/pmf 
 
Attachments 
 
cc: City Attorney 

G-REM, Inc. 
Park Superintendent 
Streets and Drainage Manager 



WHEN RECORDED, RETURN TO: 
City Clerk 
City of Lodi                
221 West Pine Street 
Lodi, CA  95240 
 

SUPPLEMENTAL AGREEMENT 
to the 

PIXLEY PARK 
PROPERTY EXCHANGE AGREEMENT 

AND  
IMPROVEMENT AGREEMENT 

 
 
This SUPPLEMENTAL AGREEMENT to the PIXLEY PARK PROPERTY EXCHANGE AGREEMENT 
and the IMPROVEMENT AGREEMENT FOR THE PUBLIC IMPROVEMENTS OF PIXLEY PARK 
SITE GRADING (hereinafter “SUPPLEMENTAL AGREEMENT”) is made and entered into by and 
between the CITY OF LODI, a municipal corporation, hereinafter "City" and GFLIP III, L. P., a California 
Limited Partnership, hereinafter "Developer". 
 

RECITALS: 
 

WHEREAS, the parties entered into the Pixley Park Property Exchange Agreement  dated November 29, 
2004 (hereinafter “EXCHANGE AGREEMENT”), to address the responsibilities of City and of Developer 
for the Pixley Park property exchange; and 
 
WHEREAS, the parties have entered into the Addendum to the Pixley Park Property Exchange Agreement 
dated March 29, 2006, to address the grading of the Pixley Park site; and 
 
WHEREAS, the parties have entered into an Improvement Agreement for the Public Improvements of 
Pixley Park Site Grading (hereinafter “IMPROVEMENT AGREEMENT”), to address public 
improvements and grading of the Pixley park site; and 
 
WHEREAS, the Developer is responsible for excavating and grading the future Pixley Park site in 
conformance with the approved Conceptual Pixley Park Master Plan; and 
 
WHEREAS, the Developer is responsible for installing street frontage improvements along the Pixley Park 
site; and 
 
WHEREAS, the City is responsible for reimbursing Developer for the design of the future storm drainage 
pump station at Vine Street and Cluff Avenue; and 
 
WHEREAS, the City is responsible for reimbursing Developer for the design of the Pixley Park site 
irrigation, turfing, and project construction cost estimate; and 
 
WHEREAS, all the conditions of the EXCHANGE AGREEMENT and the IMPROVEMENT 
AGREEMENT are to be completed by December 1, 2007; and  
 

K:\WP\DEV_SERV\Pixley Park\CC_Addenda_Attachment_Revised.doc 1 



WHEREAS, the Developer desires to extend the terms of the EXCHANGE AGREEMENT and 
IMPROVEMENT AGREEMENT to allow additional time for the basin excavation at the Pixley Park site. 
 
NOW THEREFORE, in consideration of the mutual convenants and conditions herein contained, it is 
hereby agreed by and between the parties as follows: 
 
 
1. That this document supplements the Pixley Park Property Exchange Agreement, Addendum to the 

Pixley Park Property Exchange Agreement, and the Improvement Agreement for the Public 
Improvements of Pixley Park Site Grading previously executed by the parties.  

2. The parties agree to extend the completion date of the required improvements and property exchange 
as set forth in the various agreements entered into by the parties and described in paragraph 1 above, to 
and including December 31, 2009. 

3. City agrees to the deletion of Item Number 12 from the EXCHANGE AGREEMENT regarding the 
design service for the storm drainage pump station and the park site landscape and irrigation. 

4. Developer agrees to design and install slope protection on the easterly, northerly and westerly slopes 
of the graded basin at the Pixley Park site to the City’s specifications and approval.  The slope 
protection shall consist of approved vegetation and irrigation elements.  Developer agrees to pay all of  
the required plan check fees, design cost and installation cost.  Developer further agrees to maintain 
the vegetation and irrigation elements (includes weed and debris removal, replacement of dead and 
dying vegetation, and adjustment and replacement of irrigation facilities) at the Developer’s expense 
for a period of two (2) years after the acceptance of the improvements by City.    

5. The parties agree that the following paragraph shall replace Paragraph 15 of the IMPROVEMENT 
AGREEMENT regarding Repair or Reconstruction of Defective Work: 

Repair or Reconstruction of Defective Work 

If, within a period of 2 year after final acceptance by City of the work performed under this agreement, 
any structure or part of any structure furnished and/or installed or constructed, or caused to be installed 
or constructed by Developer, or any of the work done under this agreement, including the mitigation 
measures for dust and erosion control, fails to fulfill any of the requirements of this agreement plans 
and specifications referred to herein, Developer and Developer's surety shall, without delay and 
without cost to City, repair or replace or reconstruct any defective or otherwise unsatisfactory part or 
parts of the work or structure.  Should Developer or Developer's surety fail to act promptly or in 
accordance with this requirement, or should the exigencies of the case require repairs or replacements 
to be made before Developer can be notified, City may, at its option, make the necessary repairs or 
replacements or perform the necessary work, and Developer shall pay to City the actual cost of such 
repairs plus 15% for administration and overhead costs. 
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6. Developer agrees to provide warranty security as follow: 

At least two weeks prior to the hearing on City’s acceptance of the project improvements, Developer 
shall furnish Warranty Security of at least 10% of the total cost of the actual project cost in favor of 
City.   The warranty period for the entire project shall be two (2) years following the date of final 
acceptance of the improvements by City Council.. 

7. Developer shall provide and keep current the necessary securities and insurance as specified in the 
IMPROVEMENT AGREEMENT and EXCHANGE AGREEMENT. 

8. All other terms and conditions of the IMPROVEMENT AGREEMENT and EXCHANGE 
AGREEMENT shall remain unchanged. 

9. Developer agrees to pay all additional costs for preparation and execution of this SUPPLEMENTAL 
AGREEMENT. 

10. This SUPPLEMENTAL AGREEMENT shall run with the land and be binding on the Owner, its heirs, 
successors or assigns. 

11. A copy of this SUPPLEMENTAL AGREEMENT shall be recorded in the office of the San Joaquin 
County Records, P. O. Box 1968, Stockton, California  95201-1968. 

12. Any notice required to be given by the terms of this SUPPLEMENTAL AGREEMENT shall be in 
writing signed by an authorized representative of the sender and shall be deemed to have been given 
when the same is personally served or upon receipt by express or overnight delivery, postage prepaid, 
or in three (3) days from the time of mailing if sent by first class or certified mail, postage prepaid, 
addressed to the respective parties as follows: 

Notices required to be given to City shall be addressed as follows: 
 
     Richard C. Prima, Jr. 
     Public Works Director 
     City of Lodi 
     P. O. Box 3006 
     Lodi, CA  95240-1910 
 
Notices required to be given to Owner shall be addressed as follows: 
 
     GFLIP III L. P., A California Limited Partnership 
      
     ______________________________ 
 
     ______________________________ 
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IN WITNESS WHEREOF, the parties hereto have set their hands the day, month and year appearing 
opposite their names. 
 
     CITY OF LODI, a municipal corporation 
 
Dated:         2007  By:________________________________ 
           Blair King, City Manager 
 
     Attest:______________________________ 
              Randi Johl, City Clerk 
 
 
     GFLIP III, L. P., A California Limited Partnership 
 
 
Dated:                                      2007  ___________________________________ 
 
 
 
     ___________________________________ 
 
     (CORPORATE SEAL) 
 
 
 
 
Approved as to form: ________________________________  Dated:                                      2007  
   JANICE D. MAGDICH  
   Deputy City Attorney 
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RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
APPROVING SUPPLEMENTAL AGREEMENT TO 
THE PIXLEY PARK PROPERTY EXCHANGE 
AGREEMENT 

=================================================================== 
 
 WHEREAS, the City of Lodi and the developer, G-REM, Inc., entered into a land 
exchange agreement in December 2004 to reconfigure the existing lot lines of Pixley 
Park C-Basin to allow development of the park site per the approved Pixley Park 
Conceptual Plan.  As part of the land exchange agreement, the developer agreed to 
construct all required frontage improvements fronting the proposed park site, excavate 
the basin to conform to the final grading of the future park layout and to provide design 
services for the future storm drain pump station; and 
 
 WHEREAS, the developer has entered into an improvement agreement and an 
addendum to the improvement agreement to cover the storm drainage facility 
improvements and grading of the basin, with the work to have been completed by 
October 31, 2007; and 
 
 WHEREAS, the developer is requesting to extend the completion date of the 
improvement agreement and the original land exchange agreement to allow extra time to 
complete all the required improvements and grading of the park site; and 
 
 WHEREAS, in the supplemental agreement, the developer agrees to, at the 
developer’s expense, design and install slope protection on the east, north, and west 
slopes of the excavated basin.  The City agrees to remove the developer’s responsibility 
to provide design services for the future storm drain pump station and park landscaping 
and irrigation system, which is to be reimbursed by the City as stated in the original land 
exchange agreement.  The City also agrees to extend the completion date of 
improvement acceptance and land exchange to December 31, 2009; and 
 
 WHEREAS, the developer has executed the supplemental agreement and paid 
the document preparation fees, and staff recommends that the City Council approve the 
supplemental agreement providing a time extension for the Pixley Park Land Exchange 
Agreement and the Improvement Agreement for the Public Improvements of Pixley Park 
Site Grading.   
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby 
approves the Supplemental Agreement to the Pixley Park Property Exchange 
Agreement; and 
 
 BE IT FURTHER RESOLVED that the City Council hereby authorizes the 
City Manager and City Clerk to execute the agreement on behalf of the City. 
 
Dated: November 21, 2007 
=================================================================== 



 I hereby certify that Resolution No. 2007-____ was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held November 21, 2007, by the 
following vote: 
 
 AYES: COUNCIL MEMBERS – 
 
 NOES: COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS – 
 
 ABSTAIN: COUNCIL MEMBERS –  
    
 
 
 
   RANDI JOHL 
   City Clerk 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2007-____ 


